COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 31/ 2021

ESTI MATE SUMVARY 10: 01: 32
CONTI D: C23005 ESTI MATE NO. 0006 FI NL SPEC YR: 2005
PCN: 23005- Bl D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 68.0 DAYS TIME ALLOW 68 WORK DAYS
M 22- NA BRI DGE REPLACEMENT SH71 PERCENT TIME:  100. 00 ORI G TI ME ALLON 68 WORK DAYS
PRQJECT NO. BRO71A- 021
M 22- N BRI DGE REPLACEMENT SH 71
NAME OF ROAD:
PRQJECT COUNTI ES: OTERO
CONTRACTOR:
TLM CONSTRUCTORS, | NC. PAY PERI OD ENDI NG 08/ 31/ 2021 DATE TI ME STARTED 01/22/2021
P. 0. BOX 336638 DATE LET 01/ 07/ 2021 DATE WORK BEGAN 02/ 08/ 2021
DATE AWARDED 01/19/ 2021 DATE TI ME STOPPED 08/05/2021
DATE CONTRACT EXECUTED 01/21/2021 DATE ACCEPTED 08/ 05/ 2021
GREELEY CO 80633 (970) 346- 8323 DATE NOTI CE TO PROCEED 01/22/ 2021
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMI: $ 1, 333, 760. 91 PARTI Cl PATI NG $ 43, 000. 00 $ 0. 00
AWARD PRQJECT AMI: $  1,192,142.10 NON- PARTI G PATI NG 1, 224, 332. 06 0.00
PERCENT COMPLETE: 95. 02% TOTAL EARNI NGS 1, 267, 332. 06 0.00
FUNDS AVAI LABLE: $ 66, 428. 85 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1,267, 332. 06 0.00
TOTAL CLAI M5 $ 0.00 RETAI NAGE 0.00 17, 882. 13
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1,267, 332. 06 17, 882. 13
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 1, 267, 332. 06 17, 882. 13
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 17,882.13

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C23005 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 23005-BI D ESTI MATE RUN 08/ 31/ 2021
PRQJECT: BRO71A- 021 ESTI MATE NO 0006 10: 01: 32
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 1. 000
LS 0. 000 0.00
5, 000. 00000 1. 000 5, 000. 00
0010 202-00090 Renoval of Delineator 6. 000 6. 000
EACH 0. 000 0. 00
10. 00000 6. 000 60. 00
0015 202-00220 Renoval of Asphalt Mat 2, 824.000 2,824.000
Sy 0. 000 0.00
9. 00000 2,824.000 25, 416. 00
0020 202-01130 *Renoval of Guardrail Type 3 725. 000 725. 000
LF 0. 000 0. 00
10. 00000 725. 000 7,250.00
0025 202-01300 *Renpval of End Anchorage 8. 000 8. 000
EACH 0. 000 0.00
450. 00000 8. 000 3, 600. 00
0030 203- 00060 Enbanknment Material (Conplete In Place) 793. 000 293. 000
cY 0. 000 0. 00
38. 00000 293. 000 11, 134.00
0035 203-01100 Proof Rolling 40. 000 20. 000
HOUR 0. 000 0. 00
80. 00000 20. 000 1, 600. 00
0040 203-01594 Conbi nati on Loader 40. 000 31. 000
HOUR 0. 000 0. 00
100. 00000 31. 000 3,100. 00
0045 203-01597 Pot hol i ng 10. 000 10. 000
HOUR 0. 000 0. 00
135. 00000 10. 000 1, 350. 00
0050 203-02330 Laborer 25. 000 25. 000
HOUR 0. 000 0. 00
40. 00000 25.000 1, 000. 00
0055 206- 00520 Filter Material (Class B) 0. 000 0. 000
cY 0. 000 0.00

100. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0060 207-00205

0065

208- 00002

0070

208- 00020

0075

208- 00046

0080

208- 00075

0085

208- 00103

0090

208- 00105

0095

208- 00106

0100

208- 00207

0105

210- 00011

0110 212-00006

ROADWAY

C23005
23005-BI D
BRO71A- 021
| TEM
DESCRI PTI ON
Topsoi |

*Erosi on Log Type 1 (12 Inch)

*Silt Fence

Pre-fabricated Concrete Washout Structure (Type 1)

Pre-fabricated Vehicle Tracking Pad

Renoval and Disposal of Sediment (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

Sweepi ng ( Sedi ment

Renoval )

Er osi on Control

Managenent

Reset Mailbox Structure (Type 1)

*Seedi ng (Native)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
60. 000
cy
32. 00000
1, 477. 000
LF
4. 50000
0. 000
LF
2. 25000
2.000
EACH
1, 500. 00000
2.000
EACH
2, 700. 00000
10. 000
HOUR
40. 00000
20. 000
HOUR
100. 00000
25. 000
HOUR
105. 00000
20. 000
DAY
225. 00000
1. 000
EACH
400. 00000
1.500
ACRE

2,700. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

1, 200.
0. 000
000

000

1, 200.

0. 000
0. 000
0. 000

2.000
0. 000
2.000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

5. 000
0. 000
5. 000

17. 000
0. 000
17. 000

1. 000
0. 000
1.000

0. 400
0. 000
0. 400
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ESTI MATE RUN 08/ 31/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 01: 32

AMOUNT

5, 400

3, 000

5, 400

525.

3,825

400

1, 080

.00

00

.00

00

00

.00

.00

00

00

00

00



CONTI D

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

212-00032

213- 00004

213- 00061

216- 00211

240- 00010

240- 00020

304- 06007

403-34721

411-10255

506- 00206

606- 00302

ROADWAY

C23005
23005-BI D
BRO71A- 021
| TEM
DESCRI PTI ON
*Soi | Condi tioning

*Mul chi ng (Weed Free Straw)

*Mil ch Tackifier

* Soi

Class 1)

of Nests

Renoval

Netting

Aggregat e Base Course (Cl ass 6)

*Hot M x Asphalt (Grading SX) (75) (PG 58-28)

*Enul si fied Asphalt (Sl ow Setting)

Ri prap (6 Inch)

*Quardrail Type 3 (31 Inch Mdwest Guardrail

Retenti on Bl anket (Excel sior) (Biodegradable

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1.500
ACRE
5, 250. 00000
1. 500
ACRE
1, 800. 00000
400. 000
LB
5. 00000
2,129. 000
sy
3. 50000
8. 000
HOUR
90. 00000
0. 000
%
10. 00000
1, 400. 000
cy
64. 00000
1, 044. 000
TON
165. 00000
288. 000
GAL
15. 00000
44. 000
cy
125. 00000
787. 500
LF

33. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 400
0. 000
0. 400

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

2,129. 000
0. 000
2,129. 000

8. 000
0. 000
8. 000

0. 000
0. 000
000

=

1,371.000
0. 000
1,371.000

1,032.910
0. 000
1,032.910

112. 000
0. 000
112. 000

44.000
0. 000
44.000

781. 000
0. 000
781. 000

Page 4

ESTI MATE RUN 08/ 31/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 01: 32

AMOUNT

2,100

7,451.

720.

87, 744

170, 430

1, 680

5,500

25,773

00

.00

.00

50

00

.00

00

15

00

00

00



CONTI D

ROADWAY

CAT NO0200

0170 606-01370

0175

606- 01385

0180

606- 01390

0185

606- 02003

0190

612-00001

0195

612- 00003

0200

625- 00000

0205

626- 00000

0210

626-01114

0215

627-00013

0220 630- 00000

C23005
23005-BID
BRO71A- 021
| TEM
DESCRI PTI ON

*Transi tion Type 3G

*Transition Type 3J

*End Anchorage Type 3K

*End Anchorage (Nonfl ared)

Del i neator (Type I)

Del i neator (Type I11)

*Construction Surveying

*Mobi | i zati on

*Public Information Managenent

(Tier 1V)

*Pavenment Marking Paint (H gh Build)

*Fl aggi ng

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

4.000

3, 000. 00000

2.000

1, 000. 00000

3. 000

1, 600. 00000

4. 000

3, 150. 00000

13. 000

30. 00000

2.000

35. 00000

1. 000

22, 000. 00000

1. 000

100, 000. 00000

149. 000
DAY
58. 00000
23.000
GAL
200. 00000
28. 000
HOUR

22.00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

4.000
0. 000
4.000

2.000
0. 000
2.000

3. 000
0. 000
3. 000

4. 000
0. 000
4.000

13. 000
0. 000
13. 000

2.000
0. 000
2.000

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

149. 000
0. 000
149. 000

23.000
0. 000
23.000

28. 000
0. 000
28. 000
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ESTI MATE RUN 08/ 31/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 01: 32

AMOUNT

12, 000

2,000

4,800

12, 600

390.

70

22,000

100, 000

8, 642

4, 600

616

00

00

00

00

00

00

00

00

00

00

00



CONTI D: C23005 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 23005-BI D ESTI MATE RUN 08/ 31/ 2021
PRQJECT: BRO71A- 021 ESTI MATE NO 0006 10: 01: 32
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 630-00007 *Traffic Control Inspection 54.000 49. 000
DAY 0. 000 0.00
110. 00000 49. 000 5,390. 00
0230 630-00012 *Traffic Control Management 83. 000 83. 000
DAY 0. 000 0. 00
650. 00000 83. 000 53, 950. 00
0235 630-80002 *Fl ashi ng Beacon (Sol ar) 0. 000 0. 000
EACH 0. 000 0. 00
1, 250. 00000 0. 000 0. 00
0240 630-80336 *Barricade (Type 3 M B) (Tenporary) 15. 000 15. 000
EACH 0. 000 0. 00
450. 00000 15. 000 6, 750. 00
0245 630-80341 *Construction Traffic Sign (Panel Size A) 82. 000 82.000
EACH 0. 000 0.00
30. 00000 82. 000 2,460. 00
0250 630-80342  *Construction Traffic Sign (Panel Size B) 36. 000 36. 000
EACH 0. 000 0. 00
35. 00000 36. 000 1, 260. 00
0255 630-80344  *Construction Traffic Sign (Special) 189. 000 189. 000
SF 0. 000 0.00
25. 00000 189. 000 4,725.00
0260 630-80355 *Portabl e Message Sign Panel 5. 000 5. 000
EACH 0. 000 0. 00
4, 750. 00000 5. 000 23, 750. 00
0265 630-80360 *Drum Channel i zi ng Devi ce 50. 000 31. 000
EACH 0. 000 0. 00
28. 00000 31. 000 868. 00
0270 630-80380 *Traffic Cone 50. 000 30. 000
EACH 0. 000 0. 00
1. 00000 30. 000 30. 00
0275 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C23005 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 23005-BI D ESTI MATE RUN 08/ 31/ 2021
PRQJECT: BRO71A- 021 ESTI MATE NO 0006 10: 01: 32
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 700-70016 F/ A Fuel Cost Adjustnment 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0285 700-70019 F/ A Asphalt Cenent Cost Adj ustnment 1, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0290 700-70111 Project First Program 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0295 700-70120 F/ A Mai ntain (County Roads) 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0300 700-70270 F/ A Water Lines 36, 278. 400 36, 278. 400
FA 0. 000 0.00
1. 00000 36, 278. 400 36, 278. 40
0305 700-70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0310 700-70589 F/ A Environnental Health & Safety Managenent 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0425 203-00010 Uncl Excav (CIP) Unclassified Excavation (Conplete In 900. 000 900. 000
Pl ace
) cY 0. 000 0. 00
25. 00000 900. 000 22,500. 00
0430 420-00300 Geotextile (Reinforcenent) Geotextile (Reinforcement) 2, 500. 000 2, 500. 000
Sy 0. 000 0.00
6. 20000 2,500. 000 15, 500. 00
CAT 0200 CURRENT AMT $ 774,146.90 % 0.00$% 721,718.05

CAT NOO0300 STRUCTURE M 22- NA

0315 202- 00400 Renoval of Bridge 1. 000 1.000
EACH 0. 000 0. 00
25, 000. 00000 1. 000 25, 000. 00



CONTI D: C23005 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 23005-BI D ESTI MATE RUN 08/ 31/ 2021
PRQJECT: BRO71A- 021 ESTI MATE NO 0006 10: 01: 32
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURE M 22- NA

0320 206-00000  Structure Excavation 310. 000 310. 000
cy 0. 000 0. 00
25. 00000 310. 000 7,750.00
0325 206-00100 Structure Backfill (COass 1) 200. 000 200. 000
cY 0. 000 0. 00
65. 00000 200. 000 13, 000. 00
0330 206-00200 Structure Backfill (O ass 2) 60. 000 60. 000
cy 0. 000 0. 00
40. 00000 60. 000 2,400. 00
0335 206-00360  Mechani cal Reinforcenent of Soil 120. 000 120. 000
cY 0. 000 0. 00
66. 00000 120. 000 7,920. 00
0340 403-34721 *Hot Mx Asphalt (Gading SX) (75) (PG 58-28) 44.000 44.000
TON 0. 000 0. 00
165. 00000 44.000 7,260.00
0345 502-00460 *Pile Tip 12. 000 12. 000
EACH 0. 000 0. 00
275. 00000 12. 000 3,300. 00
0350 502-02010 *Dynamic Pile Test 2.000 2.000
EACH 0. 000 0. 00
3, 000. 00000 2.000 6, 000. 00
0355 502-11284 *Steel Piling (HP 12x84) 240. 000 240. 000
LF 0. 000 0. 00
165. 00000 240. 000 39, 600. 00
0360 515-00120  Waterproofing (Menbrane) 221. 000 221.000
Sy 0. 000 0. 00
20. 00000 221.000 4,420.00
0365 601-03040 *Concrete Cass D (Bridge) 145. 000 145. 000
cY 0. 000 0. 00
900. 00000 145. 000 130, 500. 00
0370 602-00000 Reinforcing Steel 4,914. 000 4,914. 000
LB 0. 000 0. 00

1. 40000 4,914. 000 6, 879. 60



CONTI D: C23005 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 23005- BI D ESTI MATE RUN 08/ 31/ 2021
PRQIECT BRO71A- 021 ESTI MATE NO 0006 10: 01: 32
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UINIT PRICE
CAT NO0300 STRUCTURE M 22- NA
0375 602-00020 Rei nforcing Steel (Epoxy Coated) 15, 815. 000 15, 815. 000
LB 0. 000 0. 00
1. 55000 15, 815. 000 24,513. 25
0380 606-01402 *Transi tion Type BR10B- GR3 8. 000 4. 000
EACH 0. 000 0. 00
3, 500. 00000 4.000 14, 000. 00
0385 606-11035 *Bridge Rail Type 10 MASH 118. 000 118. 000
LF 0. 000 0. 00
255. 00000 118. 000 30, 090. 00
0390 613-01200 2 Inch Electrical Conduit (Plastic) 140. 000 140. 000
LF 0. 000 0. 00
10. 00000 140. 000 1, 400. 00
0395 614-85001  *lnpact Attenuator w 24" Concrete Block Transition 1.000 1.000
EACH 0. 000 0. 00
32, 000. 00000 1. 000 32, 000. 00
0400 618-01992 *Prestressed Concrete Box (Depth Less Than 32 Inches) 1, 305. 000 1, 305. 000
SF 0. 000 0. 00
105. 00000 1, 305. 000 137, 025. 00
0420 202-00495 Rem Port Present Str 1. 000 1.000
LS 0. 000 0. 00
9, 556. 16000 1. 000 9, 556. 16
CAT 0300 CURRENT AMT $ 516,614.01 % 0.00% 502,614.01
CAT NOO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0405 620- 00002 Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0. 00
20, 000. 00000 1.000 20, 000. 00
0410 620-00012 Field Laboratory (C ass 2) 1. 000 1.000
EACH 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00
0415 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
1, 500. 00000 2.000 3, 000. 00
CAT 0400 CURRENT AMT $ 43, 000. 00 $ 0.00% 43, 000. 00

PROJECT TOTAL CURRENT AMI $ 1,333,760.91% 0.00$ 1, 267, 332.



